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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libbyv, Montana Asbestos Project (N-1428 N-1079, N-1423)
A. Work Performed March 1 - 31, 2001:
The following activities were completed during the March reporting period:

Continued Phase II Investigation activities with assistance by MARCOR, CDM and PES
Conducted Community Relations activities associated with Phase II Investigation

Conducted administrative duties associated with temporary relocation for Phase II Investigation
Continued obtaining samples from school properties, public parks, OU2, Rainy Creek Rd, the Bluffs and
other locations throughout Libby

Continued mapping results from sampling act1v1t1es

Mobilized removal action team to field to begin FY” 2001 removal action activities

Finalized 50% of RCMS for TO No. 5 and delivered to EPA for signature ,

Continued to coordinate lab space utilization with EPA, USGS and the selected laboratory
Completed and delivered final conceptual design for the proposed landfill

Issued RFP for topsoil and backfill services.

Received proposals for security services at QU2 and related properties

Prepared for mobilization via development of a Jong-lead team task orders for landfill and QU2
Communicated daily with OSCs and storefront regarding project status and needs

Organized and prepared for Database User’s meeting

Conducted database queries as requested by OSCs

Conducted database administration and improvement tasks.

Conducted on-Site activities in Libby

Supported enforcement issues such as providing property maps and cost documentation.
Communicated daily with OSCs and storefront regarding project status.

Conducted administrative and accounting activities.

Conducted contract and project management activities.
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B. Work Planned for April 1 - 30, 2001:
The following activities are planned for the April reporting period:

e Continue Phase i Investxga’uon and all associated data management and community relations tasks

Continue to conduct mvestzgatlve and sampling activities of school properties, public parks, and other
locations throughout leby

Acquire samples from river banks at OU2 and from along Ramy Creek
Complete Landfill Conceptual Design '

Complete and deliver restoration plan for Operable Umt 02

Continue with database enhancement, query, operation and maintenance tasks
Deliver comprehensive health and safety plan
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Complete revised work plans for removal action work at OU2

Mobilize for FY’ 2001 removal action

Issue contracts for backfill and topsoil

Issue contract for security services

Prepare and deliver Part C of PE Study for review and comment by EPA.
Conduct administrative and accounting activities.

Conduct contract and project management activities.

Last Period’s Outstanding Issues/Discussion Items

Direction is necessary in order for the Volpe Center to assist the OSC w1th the memorandum discussing
demolition of the buildings at OU2. Please advise.

D. Current Period’s Qutstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1).

F. Schedules (see Attachment 2).

Libby HRS Package (N-1135)

A. Work Performed March 1 - 31, 2001:

The following activities were completed during the March reporting period:

Completed the final scope for support to EPA Region 8’s NPL coordinator.

B. Work Planned for April 1 - 30, 2001:

The following activities are planned for the April reporting period;
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Obtain and review preliminary background information and existing asbestos sampling data.

Perform a preliminary data gaps assessment to identify existing data needed to support HRS Modeling.
Initiate collection of existing background information and sampling data.

Held a project kickoff meeting with EPA, Volpe Center, and CDM Federal to discuss scope, schedule,
and technical issues.

Develop a preliminary HRS score for the site and identify any data gap issues that result from the
preliminary scoring.

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Sdmmary (see Attachment 1):



Libbv Economic Analysis Project (N-1064)

Project Complete.

Jacobs Smelter Project (N-1329)

No activities this period. |

Lockwood Solvents Project (IN-1386)

No activities this period.

Aspen Park Solvents Project (N-1332)

A. Work Performed March 1 - 31, 2001:

The following activities were complete& during the March reporting period:
e (Conducted as needed maintenance activities.

B. Work Planned for April 1 - 30, 2001:

The following activities are planned for the April reporting period:
e Conduct as needed maintenance activiﬁes.

C. Last Period’s Outstanding Issues/Discussion Ifems

D. Current Period’s Qutstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1):

Safety & Security (Counter-terrorism) Project (N-1350)

No activities this period.

Asbestos Sampling gN—l '131‘1 ;

A. Work Performéd Maréh 1-31,2001:

As requested by the QSC, ‘the' ‘Vkolpe:Center assisted @ith logistics of sample analysis.
B. Work Planned '_!"or"iAEpr'ili.i - 30, 2000:

Continue providing suppbrt to the OSC’s sampling and analysis efforts.



C. Last Period’s Qutstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

The funding applied to this task should be transferred to the WAFs for the three Libby Sister Sites.
E. Cost Summary (see Attachment 1):

Libby Sister Sites (N-1097, N-1094, N-1088)

A. Work Performed March 1 - 31, 2001:

The Volpe Center conducted planning and site visit tasks.

B. Work Planned for April 1 - 30, 2000:

Conduct additional site visit tasks, collect samples, and develop preliminary assessment reports.
C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Biscussion Items

E. Cost Summary (see Attachment 1):



ATTACHMENT 1
(COST SUMMARIES)



ATTACHMENT 2
(SCHEDULES)



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGHDWS3953792-01

A5G HISTORY
/o 3/331/01
DW 6995 3792-0 01/04/1399 $ 500,000
DWW 6995 3792-1 034211959 $ 1,000,000
DWW 5985 3792-2 0472211899 $ 2,750,000
DW 6395 3732-3 - 060811999 3 75,000
DW 6395 3792-4 07715/1999 5 583,000 |-
DWW 6995 3792-5 03/09/1999 $ .o 1,000.000
DW 6595 3792-68 9/28/1899 5. 4,800,008
CW 6995 3782-7 8612312600 -$ 750,000
DWW 6395 3792-8 08/152000 $ 4,600,000
DWW 6895 3792-9 09/21/2000 $ 3,100,000}
DW 8595 3782-10 09/28/2000 $ 500,080
DWEI953792018B 032772001 ¥ 505,000
TOTAL ¥ 20,564.000
PLANS - WAF HISTORY DATE WAF No. 8§ WAF No. 5{WAF No. 6 WAF No. 7 WAF No. & TOTAL
Libby Asbesfos Lockwood Libby] tibby Asbestos{ - Libby Asbestos
Project Solverts} Economie Project - Export{ Froj- Streening
Assessment Anglysis Plant Plant.
afe 3310t
98 TBALOEFAXBE2XRVOD 04/27/18951 § $ 475,000
957 BALIEFAX82XWQ00 04/27/19981 5 $ 1,000,000
ST BALOCF AXOBEDRVOG 042711938 $ 23800
997 BALUEFAXUSWQBNDG 06/07/1999 $ $ 15,000
SSTS8ALCEFAXOSWQRBCU0 12/01/1998 i 5 250,000 $ 250000
93T 8ALCEFAXUBECRS00 12/415/198% 250,000 $ 350.000
93T8ALCEFAXGR2ZXWQOG 12722/1998'$ $ 4,825.000
93 T8ALSEFAXCRSDRVAD G1/05/2000 $ 86,000
99 TBALOEFAXOBAKRVOG G2/0412000 §. 20,000 $ 23,060
85T BALCEFAXABZXRVID 02/142000 $ 480,00¢
39T BAL CEFAXOSAKRVOG 021312000 5 20,000 $ 20,000
S9TBALOEFAXDSBCBNOO 0272312000 200,000 $ 200,000
{S8TBALOEFAXOABCRVEQ D329£2000 1,200,000 $ 1,700,000
93T 8ALCEFAXOB0UBNID 03/29£2000 $..5000 $ 5,000
J99TBALAESQ201008BCRYVOT 05/16/2600 $ 200,000 $ 200,000
99 TBALDESO201DOSBCRVO2 05/181260¢ k3 1,200,000 $ 1,200,000
SITBALOESQ102008BCRVE2 06/28/2000 :3 143,000 $ 143,000
997 BALOESD102D08BCRVO2 06/29/2600 3 750,000 $ 750.000
COT8ALOESO102D088CRVO2 08/23/2000 $ 2,600,800 % 2,600,000
00T8ALOESO1D2DUSBCRVO0 08212000 3 § 20,000
O0T8ALOESC102DGSBCRVA 0812372000 $ 300,000 k] 300,000
00 TBALOESG102DR0SBCRVO0 082312000 500,000 s 500.000
COTBALDESG1020088CRVO2Z 09/29/2000 $ $§00,000 ¥ 500,000
C0TBALNESG1020088CRYVO0 11/20/20001 - 500,060 % 501,000
COTBALOESR102D082XRV00. 12/13/20001 % k3 (300,000}
B0TBALOESR102008BCR V02 01/1972001 $ 1,680,000. $ 1,680.000
00T8ALOPS0102D08BCRVOG 03/4872001 1,500,000 ) $ 1.500.000
QOTEALOP50192008BCRVE0 013172600 $ 50,000
53T 8ALCESQ102D080BRS00 0343172001 $ $ 45,000
337 8BALQESCI0Z008DCRS00 03/01/2001 $ 45000
93 T8ALOESH02D08CVRSET 03/03/2001 X g 3 10,000
Q0 TSALOPS0102D08BCRVE2 . Q300562001 $ 550,000 % 550,000
939 T8ALOESO102D08BCRVO2 0300572004 $ 200,000 s 5 200.000
TOTAL WAFs S 5000000 |$ 40,000 |$ " 50004% £00.000 18 7.923,000:($ 20,000 $ 5 19,858,000
{BALANCE FOR WAFS f 1 i { ] I 505000 |




PLANS, ADVANCES and EXPENDITURES SUNRIARY

Volpe IAGHDWE9253792-01
ADVANCES DATE Stockton} - Aspen Park Counter} - Libby Asbestos Lockwood Libbyi  Libby Asbestos {Libby Asbestos Ashestos Hazard intermauntain Robinson Westem TOTAL
Rermoval Action Solvents Tefrorsnt Project Solvents} Economic] - Project - ExportiProf - ing i it Ranking System insulation Insulation Minerals
Sotventsi XyP Assessment Analysis Plast {Plant s O i SLC, Utah Misot, HD Qenver, CO
aja 33101
v 03802348 024119/1999{ $ 75,000 {$ 25000 $ 100,000
oy 03802564 05426119993 $ 185,000 $ 15,000 $ 200,000
fov 03802635 06/22/1999% § 2,000,000 $ 2.000,000
inv 03802740 08/26/13391 8 980,000 § 20,000 $ 1.000.000
v 83802893 10/28/3959¢ § 750,000 $ 250,000 3. 1:000.000
v 03802935 127114719594 $ 1,400,000 { & 80,000 | 5 . 2000 5 1,500.00¢
March advance March, 2000 $ 350,000 § 145,000 § .- 5,000 5. 500,000
May advance May, 200D $ 150,000 ] 350,000 5 500,600
iy advance iy, 2000 $ 500,000 $ 100.900 3§ 308,000 $ 808,000
{September advance ISeptendier, 00 $ 300,000 5 300,800 1,230,000 § 20,600 $ 1,850,000
November advance November, 00 . 1.000308 $ 1.800.000
Decermber advance December, 00 - $ 200,000 $ 100,000 1,000.000 $ 1,260,000
January advance LJanuary, 01 5 (15,0003 $ 0 (10.000)1 8 4000008 (200000f8 (1793} $ 50,000 £ $ 548,793 $ 950,000
March agvance. March, 01 $ 485.000 $ 100,000 { § 400,000 $ 5,000 i % 5,000 §1§ 500018 1.000.000
FTOTAL ADVANCES $ 6,175,000 §% 105000 ¢ & 500018 263000018 2000018 3207 1% 350,600 | $ 4484792 4 % 200004% $ 5000 4% 50008 500015 13,802,000
[Balence to Advance - i 25,000 [ 5 - 15 10000]s 2,370,000 [§ 20,000 1§ 1793 1% 150,000 {§ 3438207 1§ - is 50,000 | $ 40,000 | § 40,000 18 5000 1§ 6,150,000 |
EXPENDITURES Stocidon}  Aspen Park Counter] . Libby Asbestos Lockwood) Libbyf Libby AsbestosiLibby Asbestos Asbestos Hazard Irtermountain Rohinsen Western TOTAL
Removal Action Solvenis Terrorism Project. Solvents] Economict Profect - ExpottiProj - Screening Sempling/Site] Ranking System insulation insulation Minerals
Solvents WP Assessment! Analysis Plant}Plant A D ton SLC, Utah Minot, ND Denver, CO
“1af0. 334101 .
Volpe Engineering $ 414712 1% 4,348 {$ 13154$ 505708 1 § 3476 18 3207 1% 2072143 299054 §+ % 486 1s - $ 1094 18 206 4% 130018 1,255,287
Contracts k3 5,218,901 276904 % - $ 1705550 {1 & 8,393 1§ - £ 309,340 |S 381394318 = $ - $ - $ - $ - $ 11.082.618
Eip/supplies. $ 21,490 - $ - $ 116741 18 27 {s - $ - $ 4347 3% 4831 8% - 5 - 3 - 5 - § 143.088
GEA . $ 208978 279918 - $ 126,281 1% 492 1% - ¥ 15076 | § 173,209t 8 1818 1755 1% 518 3281% 287 1% 529,428
TOTAL EXPENDITURES $ 5,864,081 |'$ 34837 1% 13158 245428418 12085 1% 320748% 3451371 % 4,290,553 ¢ § 248 1% 1755 {8 1208 4% 534 1% 1587218 13,011,621
[CURRENT MONTH EXPEND.. | —1s 929 {§ - 18 T Is 233,021 18 - 18 TS 9.909 % 17469113 - 1% 1755 1% 1,298 |'$ 538 (% 587 1§ 423,723 ]
{Advances less Expenditires i 135 310849 [$ 70,163 1S 3685 [$ 17573548 7911 |$ 01 8 456318 194,240 18 15,052 | § 1,755)1.8 3,702 1§ 4455 | § 341318 795,379}




USEPA/Volpe IAG (JAG #DW69953792-01)
Financial Summary
AJO 3131108

) Stockton Removal Action (N- 329}

2} Aspen Pask Solvents (N- 332}

3} Countes-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428}

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N-064)

7y Libby Asbestos Proj - Export Plant (N- 423}
8) Libby Asbestos Proj ~ Screening Plant (N- 079)
S} Ashestos Sampling/Site Assessments{N- 131)
10} Hazard Ranking System Documentation (N- 135}
11} intermountain nsulation, SLC, Urah (N- 097)
32} Robinson Insulation, Minot, ND (N- 0945

£3) Western Minerals, Denver, CO (M- 088)
Total EPA Funds Authorized (WAFS)

Totat EPA Funds Received

{nativcated Funds

Costy fncurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Admin Support
Volpe Travel
Subtotal-Volpe Ei

5 ng

Contracts:

1} Stockton Removal Action'{N- 3293

2} Aspen Park Solvents {N- 332}

3) Counter-Terrorism Work Plan {N- 350}

4) Libby Asbestos Prof Assessment (N- 428)

5) Lockwood Solvents {N- 386}

6) Libby Economic Analysis (N- 064}

7) Libby Asbestos Proj - Expost Plant (N-423)

8) Libby Asbestos Proj - Screening Plant (N- 079}

9) Asbestos Sampling/Site Assessments{N- £31)

{0) Hazard Ranking System Documentation (N- 135)

11) Intermountain Insulation, SLC, Utah {N- 097)

12) Robinson Insutation, Minot, ND (N- 094)

13} Westem Minerals, Denver, CG {N- 088)
Subtotal-Contracts

Volpe Equip/SuppliosOther
Velpe G&A {3.9% of Contructs)
Tata} Cost

Avaitable Auttiorized Funds
Available Funds

(LI L R A B S

EPA SUMMARY

Planned Planaed
6,200,000 $ 6,200,000
105,000 $ $05,000
15,000 $ 15,000
5,000,000 $ 5,000,000
40,000 3 40,000
5,000 5 5,000
500,000 3 500,000
7,923,000 3 7,923,000
20,000 3 20,000
50,000 $ 50,000
45,000 $ 45,000
45,000 S 45,600
10,000 3 £0,000
19,958,000 A [ 19,958,000
20,564,000 B $ 20,564,000
666,000 B-A 0§ 666,001
Cumulative Cumulative
Commitied Costs Current Montk Acerued Costs Current Month
3 652,588 8% 42,668 s 652,588 § 42,668
3 429385 % 29,014 $ 429385 $ 20014
$ 69,765 % 25,468 s 43515 § 12,607
k3 138,135 8 5,693 s 129800 §$ 12
s 7,289,872 5 102,843 3 1,255,287 8 84,300
$ 5,450,304 S - $ 5218901 § -
$ 71,762 $ - $ 27,690 § -
$ - $ - $ - 3 -
$ 3,482,630 $ 295,722 $ 1,705,550 § 155,803
$ 13,208 § - s 8393 % -
$ - 3 - $ - $ -
5 41543t % - s 309,340 % 9,909
$ 5412314 -§ 630,566 $ 3,813,943 3 147,454
3 - 3 - < - $ -
3 45,000 $ 5,000 $ - $ -
s 5249 5,249 $ - $ -
3 8398 § 8,398 $ - $ B
s 7348 ¢ 7,348 $ - § -
5 14,911,745 8 952,283 3 11,083,818  $ 313,166
% 138,253 % 28,137 3 43,088 8 1,783
3 548,388 % 39,190 3 529,428 24474
$ 16,958,258 % 1,122,453 C s 13,011,621 8 423,723
s 2999742 AC: 0§ 6,946,379
s 3,605,742 B8-C $ 7,552,379



1} Stockton Removat Action (N- 329)
Financial Summary
A 33101

Funds Authorized
1} Stocktou Removat Action {N- 329)
2} Aspen Park Solvents (N- 332}
3} Counter-Terrarism Work Plan (N- 350}
4} Libby Asbestos Proj Assessment {N- 428)
5} Lockwood Solvents (N- 386)
6} Libby Economic Analysis {N- 064}
7) Libby Asbestos Proj - Export Plant {N- 423}
8) Libby Asbestos Proj - Screening Plant (N~ 079}
9) Asbestos Sampling/Site A s {N- 131}
10} Hazard Ranking System Documentation (N- 135)
11} Intermountain Insulation, SLC, Utah{N- 097}
12} Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088}
Total EPA Funds Autherized

Costs Incurred

Descripticn
Valpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe Trave}
Subtotal-Vulpe Engincering

Contracts:
Initial Site Watks
Scil Transport & Bisposat
PlansSite Office
Security
Site Removal/Replacement
Soil Treatment
Site Landscaping
Staging Area Restoration
~ Subtvtal-Contracts

Eguip/Supplies/Other:
Volpe G&A (3.9% of Cantracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

3 6,260,008 A 3 6,280,000

$ 105,000 $ 105,000

$ 15,000 5 15,000

s 5,000,000 % 5,000,000

$ 40,000 $ 40,000

$ 5,000 $ 5.000

$ 500,000 $ 500,000

$ 7,923,000 $ 7,923,000

$ 20,000 3 20,000

$ 50,600 3 50,000

$ 43,000 4 45 000

3 45,000 $ 45000

3 10,600 $ 10.000

3 19,958,000 & 19,958,000

Cumulative Cumulative
Committed Costs Current Month Acsreed Costs  Current Month

$ 224352 % 553 $ 224352 % 553
$ 143321 % 376 $ 144321 8 376
3 46,039 § - $ 46039 $ -

g 44,712 % 929 3 414,712 % 929
$ 4519 $ - s - § -

$ 1,695,822 % - 3 - $ -

$ 82573 & - $ - $ -

$ 68471 'S : k3 - s -

s 1,936,426 & - 3 $ -

$ 899398 § - $ E s -

$ 414967 3 - $ - 3 -

$ 368228 § - $ - $ -

s 5,456,404 8 - $ 527890 % -

$ 30,3908 8,960 +) 25490 § -

3 209,326 % 347 g 208,279 3 -

Y 6,104,832 % 10,:76 B g 2%

$ . 95,168

A-B

$ $,864,081

s 335,99




2) Aspen Pask Solvents (N-332)
Financial Summary
AN 3/31/01

Funds Authorized

1} Stockton Removal Action (N-329)

2} Aspen Park Solvents (N- 332)

3) Cousttér-Terrorism Work Plan {N- 350}

4) Libby Asbestos Praj Assessment (N- 428)

5) Lockwood Solvents {N- 386)

&) Libby Ecopomic Analysis {N- 064)

7) Libby Asbestos Proj - Export Plant (N-423)
8} Libby Asbestas Proj - Screening Plant (N- 079)
91 Asbestos Sampling/Site Assessments (N- 131}
10) Hazard Ranking System Documentation {(N- 135}
11) Intermountain Insulation, SLC, Utah (N- 097)
12) Rebinson insulation, Minot, ND {N- 094)

13} Westerns Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized {WAFS)

Costs Incucred

Description

Volpe Engineering: ]
Yolpe Labor
CGrverhead
¥alpe Travel
Subtotal-Volpe Engincering
Contrects:
ECC
Subtatal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts}
TOTAL COST
TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,200,000 3 6,200,000

s 105,000 A S 105,608

$ 15,000 $ 15,000

$ 5,000,000 $ 5,000,000

$ 10000 $ 40,000

% 5000 $ 5,000

$ 500,000 $ 500,000

$ 7,923,000 $ 7,923,000

$ 20,000 3 20,000

$ 50,000 $ 50,000

$ 45,000 3 45,000

$ 45,000 $ 45,000

% 10,000 $ 10,000

s 19,958,000 g 39,958,000

Cumplative Cusmulative

Comuitted Costs:  Current Maonth Accroed Costs  Current Month
3 2,629 § - $ 2629 $ -
s 1719 % - S 1719 § -
$ - $ - $ - $ -
H 4,348 8 - 8 4,348 8 -
$ 73,762 § - g 27,6% % -
$ 74,762 § - $ 27696 % -
M - 3 - $ - 5 -
[ 2,798 3 - s 2,799 & -
3 78,909 § - B S 34,837 S -
3 26,091 AB $ 70,163



3) Counter-Terrorism Work Plan {(N- 35{)
: Financial Summary
AJG 3/31/01

Funds Authorized
1} Stockton Removal Action (N- 329)
2} Aspen Park Solvents (N- 332}
3) Counter~Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5} Lockwood Solvents {(N- 386)
6) Libby Ecanomic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (M- 079)
9) Asbestos Sampling/Site A s (% 131)
10} Hazard Ranking System Documentation (N- 135§
11) Intermountain Insulation, SLC, Utah (N- 097)
12} Robinson Insulation, Minat, ND (N- 094)
13) Western Minerals, Benver, CO (N- 088}
Totzl £PA Funds Autharized

Costs Incurred

Description
Voipe Engineering:
VYolpe Labor
Overhead
Volpe Travel
Subtotul-Vulpe Engineering
Contracts:
Subtotal-Contracts
Eguip/Supplies/Other:
Volpe &4 (3.9% of Cantracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

Plauned Plaoned
3 6,200,000 3 6,200,600
s 105,000 S 105,600
$ 15,000 A 3 15,000
$ 5,000,000 $ 5,000,000
$ 40,000 $ 40,000
$ 5,000 3 5.000
5 500,000 3 500,000
$ 7,923,000 g 7.923,000
$ 20,000 $ 20,000
$ 50,000 $ 50,000
$ 45,000 $ 45,000
3 45,000 S 45,000
3 10,000 $ 10,000
$ 19,958,000 3 19,958,080
Camulative Cumulative
Cowmmitted Costs Current Month Accrued Costs Current Mouth
3 82 $ - $ 802 $ -
3 513 % - $ 513 S -
$ - 3 - $ - g -
s L3S 8 - $ 1315 8 -
$ - $ - $ - 3 -
3 - 3 - s - 3 -
3 - s - $ - 3 -
$ - 3 - s - 3 -
b3 1315 & - B 3 1,315 % -
s 13,685 A-B 3 13,688



4} Libby Asbestos Proj Assessment {N- 428)
Financial Summary
A0 3/31/0%

Funds Authorized
1} Stockton Removal Action (N- 329)
2} Aspen Park Solvents (N-332)
3} Couster-Terrorista Wosk Plan (N- 350)
4) Libby Ashestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064}
7) Libby Asbestos Proj - Export Plant (N-423)
8) Libby Asbestos Proj - Sereening Plant (M- 079)
9} Asbestos Sampling/Site Assessments (N- 131}
10) Hazard Ranking System Documentation (N- 135)
11) Intermeuntain Insulation, SLC, Utah {N- 097}
12) Robinson Insulation, Minot, ND {N- 094}
13) Western Minerals, Denver, CO {N- 088}
Tatal EPA Funds Authorized

Costs fncurred

Deseription
Velpe Engineering/Prof. Mgmt.:
Volpe Labor
Overhead
Volpe Admin Support
Yolpe Travel
Subtotul: Vr)lﬁe Engineering
Contracts:
DM Federal Programs
Berman (Risk Assessment)
Concensus Assoc
- Birk Construction
Marcar
Southwest fmaging
St Johns Hospatal
Phase il tnv. Temporary Relocation
Kootenai Surveryors
Subtotal-Contracts

Equip/Supplies/Qthes:
tolpe (&4 (3.9% of Contructs}
) TOTAL COST

TATAL AVAILABLE FUNDS

Planned Planned

$ + 6200000 $ 6,200,000

3 105,000 $ 105,000

$ 15,080 $ 35,000

hY 5,000,000 A 5 5,804,000

$ 40,000 k) 40,000

$ 5,000 % 5,000

s 300,000 $ 500,000

$ 7.923.000 3 7.923.000

$ 20,000 b 20,000

3 50,000 3 50,000

$ 45,000 $ 45,000

$ 45,000 3 45,000

$ 10,000 $ 10,000

M 19,958,000 $ 19,958,000

Cumnplative Cumulative
Commitied Costs  Current Momth Ascrued Costs  Current Mouth

5 260272 § 30656 $ 260272 % 30,656

$ 172,531 & 20,846 $ {72,531 8 20,846

3 36920 $ 10,000 s 24376 $ 9.924

3 52196 3 1,922 s 48,528 § 12

L1 521,919 % 63,425 g i85 64,438

5 29545603 $ 215,000 3 1,509,521 % 140,822

b3 276,500 $ - $ 54790 8§ 14,981

3 2272 § (53) s 22712 3% -

3 98,197 3 - by 98,197 '8 -

3 100,274 - § 80,776 by {3,787 §

3 15,000 % - $ 15000 % -

5 9,570 . % - N 7070 % -

$ 21,300 $ - $ -8 -

s 4915 - $ 4915 § -

s 3,482,630 - S 295,722 8 1,705,550 8§ 153,803
130,608 1,276 £16,741 1,299
134,944 11,94¢ 126,281 14,481

$ 4270101 % 372,363 B $ 2,454,28¢ § 233,021

A-B % 2,545,719

$ 729,899



5) Lockwood Solvents (N- 386}
Finaucial Suramary
A/O 3/31/03%

Funds Authorized
1) Stockton Removal Action (N- 329)
23 Aspen Park Salvents (N- 332)
3} Counter-Terrorism Waork Plan {N- 350)
4) Libby Asbestos Proj Assessment (M- 428)
5) Lockwoud Solvents {N- 386)
G} Libby Economic Analysis (N- 064}
7y Libby. Asbestos Proj - Export Plant (N- 423}
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Samphing/Site Assessments (N- 131}
10} Hazard Ranking System Documentation (N- 133)
1 1) Intermountain Insulation, SLC, Utak {(N- 097)
12} Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Losts Incurred

Description

Yolpe Engineering:
Volpe Labor
Qverhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Culligan Water
Pionect Water
Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST
TOTAL AYAILABLE FUNDS

Planged Stanned
$ 6,200,000 $ 6,200,000
$ 105,000 $ 105,000
$ 15,000 $ 15,008
$ 5,000,000 $ 3,000,000
s 40,000 A M 40,000
$ 5,000 % 5,060
3 500,600 $ 500,060
$ 7,923,000 % 7,923.000
$ S 20,000 S 20,000
$ 50,060 3 50.000
3 45,000 3} 45,000
3 45000 % 45,000
s 310,000 $ 10,000
3 19,958,000 g 19,958,000
Cumulative Cumplative
Commiited Costs Cusrent Month fcerued Costs Curreat Month
3 1919 $ - s 1919 % -
s 1257 % - $ 1,257 % -
$ - 3 - $ - $ -
3 3,176 % - K3 3176 % B
$ 6,388 8§ - 5 2073 § -
$ 6,320 8 - 3 6320 $§ -
8 13,208 8 - $ 8,393 8 -
5 27 8 - 3 27 8 -
3 492 % - 1) 492 . 3 -
L3 16,904 § - : ] 3 12,089 5§ -
s 23,096 A-B 8 27,911



6) Libby Ecanemsic Analysis (N~ 064}
Financial Summary
A/Q 3/31/0%

Funds Authorized
1} Stockton Removal Action (N- 329}
2) Aspenr Park Solvents (N- 332)
3} Counter-Terrarism Work Plan {N- 350)
4) Libby Asbestos Proj Assessment {N- 428)
53 Lockwood Solvents (N- 386}
6) Libby Economic Analysis (N- 064}
7) Libby Asbestos Proj - Export Plant (M- 423}
8) Libby Asbestos Proj - Screening Plant {(N- 0793
9} Asbestos Sampling/Stte Assessments (N- 131)
10) Hazard Ranking System Docwmentation {N- 135}
¥ 1) Intermountain Insulation, SLC, Utah (N- 097}
12} Robinson Insulation, Minat, ND {N- 094)
13} Western Minerals, Denver, CO (N- 088}
Total EPA Funds Authorized

Costs Incurred

Description

Yolpe Engineering:
Velpe Labor
Qverhead
Yolpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotul-Contracts
Eguip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COSY
TOTAL AVAILABLE FUNDS

Planned Piaaned
$ 6,200,000 $ 6,200,600
3 105,000 $ 105,000
5 15,000 $ 13,000
$ 5,000,000 $ 5,000,000
$ 40,000 3 40,600
$ 5,000 A 8 5,000
$ 500,000 3 500,00¢
$ 7,923,000 $ 7,923,000
s 20,000 $ 20,000
g 50,000 $ 54,000
¢ 45,000 % 45,000
$ 45,000 b3 45,000
$ 10.000 $ 10,000
S 19,958,000 $ 19,958,600
Lumplative : Cumulative
Committed Costs Current Month Accrued Costs Current Month
$ 1943 § - g 1,943 8 -
3 1,264 § - 3 1264 % ~
$ - $ - b - $ -
5 3,207 8 - 5 iz 8 -
g - 3 - $ - $ -
3 - ¥ - s - g -
3 - 3 - $ - 3 -
3 - s - $ - g -
|3 3207 S - B S 3,207 S -
s 1,793 A-B 8§ 1,793




7) Libby Asbestos Proj - Export Plant {(N- 423)
Financial Summary
AJO 33101

Funds Authorized
1}-Stockton Removal Action (N- 329}
2} Aspen Park Sotvents {N- 332) )
3} Counter-Terrorism Work Plan (N- 350}
4} Libby Asbestos Proj Assessment {N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis {N- 064)
7} Lidby Asbestos Proj - Export Plant (N- 423)
83 Libby Asbestos Proj - Screening Plant {N- 079)
9) Asbestos Sampling/Site Assessments {(N- 131}
10) Bazard Ranking System Documentation {N- 135}
1} Imermountain Insulation, SLC, Utah {N- 097)
12} Robinson Insulation, Minot, ND {N- 094}
13y Western Minerals, Denver, CO (N- 088}
Total EPA Funds Authorized

Costs Incurred |

Description

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotul-Vilpe Engincering
Contructs:
CDM
Subiotal-Contracts
Equip/Supplies/Other:

Volpe G&A (3.9% of Contructs)
: TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
$ 6,200,000 $ 6,200,000
$ 105,000 g 105,000
$ 15,000 s 15,000
$ 5,000,000 $ 5.000,000
3 40,000 3 40,000
$ 5.000 $ 5000
g 500,000 A k.4 560,000
$ 7,923,000 |3 7,923,000
$ 20,000 $ 20,000
s 50,000 $ 50,000
$ 45.000 S 435,000
s 33,000 3 45,000
3 10,000 $ 10,000
3 15,258,800 3 19,958,800

Cumulative Cumulative i
Caommitted {osts Current Month Accrued Costs Current Manth
g 10695 - % - S 10695 ' § -
3 7481 3 - $ 7381 8§ -
3 329 % - 3 2845 § -
X 24,169 8 - 3 20,721 8 -
s 415431 § - $ 309,340 & 9.90%
3 4f3.431 % - M 399,340 % 2,909
$ 8,950 3 8.96% g - $ -
3 15423 % 347 3 15076 8§ -
s 460,924 9247 B hY 345,137 § 9,909
$ 39,076 A-B & 154,863



8} Libby Asbestos Proj - Screening Plant (N- 679)
7 Financial Summary
A/G 373101

Funds Authorized

1) Stockton Removal Action (N- 329}

2) Aspen Pask Solvents (N- 332)

3) Counter-Terrorism Waork Plan {N- 350)
4} Libby Asbestos Proj Assessment {N- 428}

5} Lockweod Solvents (N- 386)

6) Libby Economic Analysis (N- 064}

7y Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 879}
9) Ashestos Sampling/Site Assessments (N- 131}

10} Hazard Ranking System Documentation (N- 135)
11} Intermountain Insulation, SLC, Utak (N- 097}
12) Robinson Insulation, Minot. ND (N- 094)

13) Western Minerals, Denver, CO (N- 088)

Costs Incurred

Bescription
Valpe Engineering:

Contracts:

EquipSupplies/Other:
Volpe G&a (3.9% of Contracts)

Total EPA Funds Authorized

Volpe Labor

QOverhead

Volpe Admin Support

Volpe Travel
Subtotal-¥olpe Enginecring

Marcor

FilTopsoit - Birk
FillTopsoil - Wasd
Fill/Topsoil - Kuo
Topsoiy/Filt

Trucking and Disposat
Crookshank

Parker Relacation
Security Guard Service
Apex

Argus

CDM
Subtotal-Contracts

TOTAL COST

TOTAL AVAILABLE FUNDS

L R R T N R I R L I MR RS I

Plansed
6,200,000

105,000 -

15,000
5,000,000
40,000
5,000
500,000
7,923,000
20,000
50,000
45,000
45,000
10,000
19,958,000

Cumulative

Committed Costs

Current Month

=
E I I I B B T 7 T B 7 B N I S

Planned
6,200,000
105,000
15000
5,000,000
40,000
5,000
506.000
7,923,000
20,000
50.000
45,000
. 45,000
10.000
19,958,100

Cumulative

Agcryed Costs

Current Month

$ 148,162 § 9911 s 148,162 $ 9911
3 99365 § 6739 s 99365 & 6,739
$ 32845 § 15,468 $ 19,130 § 2,683
$ 35316 & 2,480 $ 32388 S -
s 315688 3 34,598 Py 299,054 5 79,313
5 2803639 § 13,000 $ . 2,399,145 % 16,607
$ 106,500 & - s 87600 § .
$ 165000 § 32,566 $ 132435 § -
$ 51126 § - $ -3 .
$ 110,000 $ - $ -8 -
3 425000 § 425,000 $ .

$ 2985 & - s 8935 § .
$ 28500 ' § - s 25658 § 2017
$ 22401 . $ - $ B -
3 2081 8 . $ 2081 & .
$ 46277 § - $ 40485 & .
$ 1,642,806 8 155,000 § 1317554 § 128,830
s 542,314 $ 630,566 $ 3813943 8 147,454
s 15,845 'S 9,061 $ 4347 § 184
$ 202,734 S 25,542 s 173,209 8 7,420
5 5,346,583 § 599,767 B . § 4290553 ' § 174,691
3 1,976,389 AB S 3632447



9) Asbestos Sampling/Site A ts (N 131}
Financial Summary
A0 3/31/61

Funds Authorized Planaed Planned
1) Stockton Removal Action {N- 329} s 6,200,000 $ 6,200,000
2} Aspen Park Solvents (N--332) $ 165,000 $ 105,000
33 Counter-Terrorism Work Plan {N- 350) % 15,000 3 15,000
4) Libby Asbestos Proj Assessment (N- 428) g 5,000,000 s 5,060,000
5) Lockwood Solvents (N- 386} $ 40,000 $ 40,000
6) Libby Economic Analysis (N~ 064) 3 5.000 $ 3,000
7} Libby Asbestos Proj - Export Plant (N-423) 13 500,000 $ 500,000
8) Libby Asbestos Proj - Screening Plant (N- 679) $ 7,923,000 s 7523,000
23 Asb Sampling/Site A ts(N- 131} 3 20,0040 A S 28,000
10} Hazard Ranking System Docwmentation {M- 135) $ 50,000 S 56,600
1) Intermountain Insulation, SL.C, Utali (N- 097) < 45,000 3 45,000
12} Robinson Insulation, Minat, ND (M- 094) % 45,000 % 35,000
33} Western Minerals, Denver, CO {N- 088) % 10,000 $ 10,000
Total EPA Funds Authorized $ 19,958,000 $ 19,958,000
Costs Incurred
Cumulative Cumulative
Description Committed Costs Current Month Accrued Casts Current Month
Volpe Engincering:
Volpe Labor  § 266 $ - $ 266 % -
Cverhead  $ [3:3 0 3 - s 181 § -
Valpe Travel $ C- $ - $ - $ -
Subtotui-Volpe Engincering  $ 446 8 - s 446 8 -
Contracts:
Subtotal-Contracts - $ - $ - by -
3 - 3 - 3 - 3 -
Equip/Supplies/Other: ¥ 2,483 -3 - 5 483 3 -
Volpe G&eA (3.9% of Contracts) g 2 S - s 8 5 -
TOTAL COST $ 3,026 % - B s 948 -
TOTAL AVAILABLE FUNDS § 16,974 A-B 8§ 19,052



16} Libby Hazard Ranking System Doc ton (N- 135)
Financia} Summary
AJO 3/31/01

Funds Authorized

1) Stockton Remavat Action (N- 329}
2) Aspen Park Solvents (N- 332)
1) Counter-Tervorism Work Plan (N- 350}
4) 1.ibby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386}
6) Libby Economic Analysis (N- 064)
7} Libby Ashestos Psoj - - Expart Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N-079)
9) Asbestos Sampling/Site Assessments (N- 131)
10} Hazard Ranking System Documentation {(N- 135)
1) Intermountain Insufation, SLC, Utah (N- 097)
12} Robinson fusulation, Minot, ND {N- 094}
3} Western Minersals, Benver, €O {N- 088)
‘Totat EPA Funds Authorized
wsts fncurred
Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotsl-Contracts
Equip/SuppliesiOther:
Valpe G&4 (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

A 5 B I R R IR B B I R

Planned Planged
6,200,000 3 6,200,000
£05,000 3 105,000
15.000 $ 15,000
5,000,000 $ 5,000,000
40,000 $ 40,060
5,000 $ 5,000
500,000 $ 500,000
7,923,000 3 7,923,000
20,000 by 20,000
50,000 A 3 50.000
45,000 % 45,000
25 000 s 45,000
10,000 % 10,000
19,958,000 3 19,958,060
Lumulative Cumulative
Committed Casts Current Month Accrued Costs Caxrrent Month
$ = 3 - $ - s -
$ ~ 3 - $ - $ -
b - % - $ - g -
3 - $ - 5 - 3 -
3 45000 -3 5,000 $ - $ -
5 43,000 3 5,000 s - 3 -
3 - k3 - -3 - $ -
3 1,755 3 195 by 1,755 § 1,735
$ 46,755 % 5195 B 3 1,755 3§ 3,755
5 3,245 A-B S 48,245



i1) Intesmountain Insuiation, SLC, Utah (N~ 097)
Financial Sammary
AJQ 3131408

Funds Authorized
1} Stockton Removal Action (N- 329)
2} Aspen Park Solvents {(N- 332)
3} Caunter-Terrorism Work Plan (M- 350)
4) Libby Asbestos Proj Assessment (N-428)
5} Lockwoaod Sofvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N 423)
8} Libby Asbestos Proj - Screening Plant (N- Q79)
9} Asbestos Sampling/Site Assessments {N- $33)
10) Hazard Ranking/ System Documentation (N- 135}
113 Intermountain Insulation, SLC, Utah (N- 097)
12} Robinson Insulation, Minot, ND (N- 094}
13} Western Minerals, Denver, CO (N- 088)
Total EPA Funds Authorized

Costs fncurred

Pescription

Yolpe Engineering:
Volpe Labor
Overhead
Voipe Travel
Subtotal-Volpe Engineering
Contracts:
CDM
Subtotul-Contracts
Equip/Supplies/Other:
Volpe G&4 (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

Planned Planncd
$ 6,200,000 k3 6,200,000
$ 105,000 3 105,000
$ 15,000 $ 15,000
$ 5,000,000 $ 5,000,000
§ 40,000 $ 40,000
$ 5,000 3 3,000
$ 500,000 s 500,000
$ 7,923,000 3 7,523,000
§ 20,000 3 26,000
5 50,000 $ 50,000
5 43,000 A s 45,000
$ 45,000 $ 45,000
3 10,000 $ 10,000
s 19,958,000 g 19,958,000
Camulative Cumulative

Committed Costs Current Month Accrued Costs Current Month
$ 651 - $ 651 b 651 8 &5t
k3 443 % 443 $ 443 8 443
$ 646 % 648 3 - $ .
s 1,739 % 1,739 3 1,994 $ 1,094
3 5,249 8 5,249 g - $ -
s 5249 8 5,249 3 - s -
3 - g - $ - 5 -
s 205§ 205 3 205 8 205
3 7,193 % 7193 B $ 1,298 S 1,298
s 37,807 A-B 3 43,762




12} Robinson Insulation, Minot, ND (N~ 894)
Financial Summary

AMD 33161
Funds Authorized ) Plansied Ptanned
1) Stockton Remaval Action {N- 329) 3 §,200,000 $ &,200,000
2) Aspen Park Sofvents (N-332) 3 105,000 $ 105,000
3} Counter-Terrarism Work Plan (N- 350} $ 15,000 % 15000
4) Libby Asbestos Proj Assessment (N- 428) $ 5,000.000 3 5,000,000
5} Lockwood Solvents {N- 386 $ 40,000 3 40,000
6} Libby Economic Analysis (N- 064} $ 5,000 3 5,000
7} Libby: Asbestos Proj - Expost Plant (N-423) $ 500,000 s 300,000
8} Libby Asbestos Proj - Screening Plant {N- 079) $ 7,923,000 £ 7,923,000
9} Asbestos Samplmg/Site Assessments (N- 131} $ 20,000 $ 20,000
10} Hazard Ranking System Documentation {(N-'135) $ 50,000 $ 50,000
11} Intermountain Insulation, SLC, Utah (N- 097} $ 45.000 3 45,000
12} Robinson Insudaticn, Minot, ND (N- (94) s 45,000 A 3 45,808
13} Western Minerals, Denver, CO (N- 088) $ 13,000 g 10,000
‘Total EPA Funds Authorized 3 19,958,000 5 19,958,600
Costs Incurred
Cumulative Cumalative
Deserintion Committed Costs Current Month Accrued Costy Current Month
Volpe Engineering:
Volpe Labor - § 123 8 123 $ 123 % 123
Overhead $ 84 % 84 5 84 % 34
Volpe Travel § - 3 $ - $ -
Subtotul-Volpe Engineering  $ 206 % 206 3 206 3 206
Contracts:
Cbm ¢ 8,398 § 8,398 $ - 3 -
Subtotal-Conteacts § 8398 8 8,398 s - 3 -
Eqm‘p/Sup[fﬁex/(?t?zef: $ - 5 - 3 - $ -
Volpe G&A (3.9% of Contructs) s 328 38 328 3 328 % 328
TOTAL COST § 8932 ¢ 8932 B s R34 8 534

TOTAL AVAILABLE FUNDS § 36,058 AB S 44,466



13) Westesn Minerals, Deaver, CO ¢(N- 688}
. Financial Sumsmary
AJO 3731101

Funds Authorized

1) Stockton Removal Action (N- 329)
2} Aspen Park Solvents (N-332)
33 Counter-Terrorism Work Plan (N- 350)
4} Libby Asbestos Proj Assessment (N- 428)
5} Lockwood Salvents {N- 386)
6) Libby Economic Analysis (N- 064}
7) Libby Asbestos Proj - Export Plant (M- 423)
8) Libby Asbestos Proj - Screering Plant (N- 079)
9} Asbestos Sampling/Site Assessments {N- 131)
10} Hazard Ranking System Documentation (N- 135)
11) Intesmountain Insulation; SLC, Utak (N-097)
12) Robinson Insulation, Minot, ND (N- 094)
13) Western Minerals, Denver, CO (IN- 088)
Total EPA Funds Authorized
Costs fncursed
Deseription
Volpe Engineering:
Volpe.labor
Overhead
Volpe Travel
Subtotal-Yolpe Engincering
Contructy:
coM
Subtotaf-Contracts
Equin/Supplies/Other:
Volpe G&A (3.9% of Contsacts)
TOTAL COST
TOTAL AVAILABLE FUNDS

Planned Planncd

3 6,200,000 $ 6200000

s 105,000 $ 105,000

3 15,000 $ 15,000

$ 5,000,000 $ 5,000,000

$ 40,060 $ 40,000

$ 5,000 $ 5,000

% 500,000 $ 500,000

% 7,923,000 $ 7,923,000

$ 20,000 $ 20,000

$ 50.000 $ 50,000

$ 45000 s 45,000

$ 45,000 $ 45,000

s 10,000 A 3 10,000

5 19,948,000 s 19,958,000

Cumulative Cumulative

Committed Costs Current Month Accrued Costs Cusrent Month
$ 774 8 714 $ 7i4 % 734
S 526 % 526 $ 526 % 526
3 646 3% 646 $ - $ -
$ 1,946 3% 1,246 g L3ng 8§ 1304
by 7,348 - § 7.348 5 - $ -
3 7348 % 7,348 3 - s -
$ - 3 - 3 - g -
L3 287 & 287 $ 287 § 287
s 9,58t § 9,581 B 3 1,587 % 1,587
$ 419 A-B 8 8,413



1st Quarter 2nd Quarter 3rd Quart

I | Task Name Duration. | Start Finish | % Comp. | Jan | Feb | Mar Apr | May [ Jun Jul | Aug
1 UpdatmglRewsing the Methodology for Conducting Risk Assesst 198d - 01/22/01 08/07/01 40% s o ; o
2 | Task1 - T 457 0122001 08127101 34%

3 | 'Reviséd Bibliography of identified Literature 21d . 01/22/01 02/11/01 100%

4 | SummaryofFindings ' 50 03/07/01 04/25/01 48%

5 |  Copiesof Key Studies | 63d 04/26/01  06/27/01 0%

6 | Taskz 198d 0122101 08/07/01 34%

- i ana o e

3 Task 3 119d 04/22/01 05720001 57%

) 'Revised Table of “Traditional” Dose-Response Factors T28d 012201 021801  100%

0 | Summary Table of Mortality Data for Selected Studies -~ "'7'?&"5"'62'1'é}b'i""'65)66JO1' 52%

pryes R e T oo

= R T R o7

13 | Oral and Written Progress Report at 50% complete 354 0122001 02/25/01 100%

1 o B e S 6%

w1 s e ST SR R

P R T i e e o

P o B T e L o

PP e e s

19 | Draft Revised Literature Section of Background déédr'r’ié'&i"""'"‘M““iésdfdi'/z"é}bi . 06/03/01 51%

20 | Draft Revised Protocol and Background Document  21d  06/04/01  06/24/01 0%

21 | Provide Complete Set of Supporting Documentation 7d 0BR25I0T 070101 0%

22 | Final Revised Protocol and Background Document 37d. 07/02/01 08RTIOA 0%

Task
Project: Berman Schedule Revised Ja
Date: 04/12/01 Progress
Milestone 0

Summary

M Rolled Up Progress

Rolied Up Task

Roiled Up Milestone <>

Page 1




.

1st Quarter 2nd Quarter 3rd Quarier 4

1D | Task Name Duration | Start Finish | % Comp. | Jan | Feb [ Mar | Apr | May | Jun | Jul | Aug | Sep | Oct

4 Community Involvement Support/ Libby Ashestos Project 193d  01/03/01  10/01/04 28% w

2 Public Meeting/Community Forum Support (3 meetmgs) 100d  03/06/01 07/28/01 0% m

3  Meeting 1 0d 03/06/01 03/06/01  100% @ o306

4  Mesting2 ~ 0d 051501 05115001 0% L @ osits

5  Mesting3 : . od oO7/2401 07224001 0% L o & or

§ |  Factsheet productionfdistribution ('s'féci shests, 2fiyers) . 168d  04/03/0% 08/27/01

7 Preparation of fact sheet 1 (TBD) ; 20d  01/03/61 01/30/01

8 ; Gathering information for fact sheets - 2w 01/03/01  01/16/01

16 |  EPAapproval and review L tw 012401 0130101 1008

11 Distribution of fact sheet 1 02/26/01 i 02/26/01

12 Preparation of fact sheet 2 (TBD)

02/26/01  03/09/01

13 Gathermg information for fact sheets

15 EPA approval and review

03/19/01 . 03/23/01 :

16 Distribution of fact sheet 2

7 e Preparauonofﬂyeriﬁ'ao) e L i ey e 20d st oA

18 | Gathering information for fact sheets T 2w 0372601 04/06/01.  S0%

™ Draﬁfactsheets subm;tted BT SOOI 1w 04109,01 e T

20 EPA approval and review _ 1w 041601 0412001 0%

21 | Distribution of fiyer 1 . o . od 043001 04130104

23 |  Gatheringinformation for factsheets 2w 0430001 05A10F 0%

Rolled Up Progress

Task Summary

Project: Community involvement SOW

Date: 04/12/01 Rolled Up Task

Progress
Milestane . 3 Rofled Up Milestone >

Page 1




1st Quarter 2nd Quarter ‘3rd Quarter 4

ID | Task Name Duration | . Start Finish | % Comp. | Jan | Feb | Mar Apr } May [ Jun | Jul [ Aug | Sep | Oct
24 Draft fact sheets submitted 1w 05/14/01 05/18/01 0% L - :
25 ~ EPA approval and review w 05101 052501 0%
26 Distribution of fact sheet 3 0d: 05/28/01 052801 0%
27 Prepatation of fact sheet 4 (TED) 204 052801 0622001 0% :
28 * Gathering information for fact sheets 2w 05/28/01  06/08/01. 0%
22 | Draft fact sheets submitted tw 061101 06/1501 0% 5
R R il et o e s
P R T o1 oamsor cemsiei |
T preparstion offyer2 (a0 e
33 Gathering information for fact sheets . 2w 06/25/01 ©7/0600% 0%
> e e s
s Eonsomorat i oo R T T
- T R 5
3T | ﬁéﬁéfﬁii&ﬁ offact sheet 5 (TBD) 20d  07/30/01 08/24/01: 0%
e Sl oo o et s . SR S
B e T e
40 " EPA approval and review 1w 0B/2001 082401 0%
- e e e
= T R T TR ‘
yra T s e s
7T i st Tary s Ty e
45 " Complete pubfic notice layout and graphics 2w 01/09/01. 01/22/01  100%
7T R B e e e T IR o T L :

Task Summary m Rotled Up Progress

graczﬁcg &oz%r?unity involvernent SOW Progress Rolled Up Task
Milestone 0 Rotled Up Milestone <>

Page 2




iD Task Mame

Duration Start Finish

1st Quarter

2nd Quarter

3rd Quarter

4t

Qct

49

50

5%

52

53

. "b"abuc Notice 2 (TBD)

Copies submitted to EPA

Appears in Newspapers
' Complete public notice iayout éﬁd graphics
Proof read notices
Copies submitted to EPA

Appears in Newspapers

© Pubfic Notice 3 (TBD)

55

86

57

58

58

80

61

62

63

85

66

67

69

Complete public notice layout and graphics
‘;srsaf;é‘aa D e

Comp!ete public notice {ayout and graphics

~ Coples submitted to EPA

AppearsmNewspapers e st e e e

Copies submitted to EPA

‘ Appears in Newspapers

" Public Notice 6 (TBD)

Complete pubhcnobce!ayoutandgraphmm

2d  01/26/01 01/28/01

od 02112001 021201
20d 02112001 031201

2w 02/12/01 02/23/01

3d 02/26/0%  02/28/01

24 030101 03/02001 1

0d 0312/01

031201 10

03/12001 04/09/01 1€

........................ 5 03/26/0103/28/01 R

2d . 03/29/01 . 03/30/01

04/08/01 65/07/01
2w 0409001 04/20/01 O
04/26/01  04/27/01
0500701

2w 05/07/01 051801 ¢

052301

S 2d 05/24/01 05/25/01

3d 0521/01

0d 06/04/01 06/04101  ©

154 06/04/01 06/25/01 O

Apr | May | Jun

aasasacannan

Jul | Aug | Sep

Profect: Community involvement SOW

Date: 04/12/01

Task

i  Summary

Progress

4

Milestone

Rotted Up Task

Rolled Up Milestone <>

PN Roicd Up Progress M

Page 3




D

Task Name

Duration Start Finish | % Comp.

1st Quarter

2nd Quarter

3rd Quarter 4

70

71

Complete public notice {ayout and graphics

Proof read notcces o

72

Copies submitted to EPA

73

Appears in Newspapers

74

75

76

 Public Notice 7 (TBD)

 Complete p'uﬁéié'nbtiéé’!ayout and graphics

77

78

79

80

81

82

83

' Comes submmed to EPA

Appears in Newspapers

85

Complete public notice fayout and graphics

Comp!ete pubhc nottce layout and graphacs »

Pmof;ead no[;oes e e i L e

2w 06/04/01  06/15/01 0%

T 3d 06/18/01 0612001 0%
2d 06/21/01 06722001 0%
0d  06/25001 06/2501 0%
154 08/25/01 O7M6/01 0%
2w 0BI25/01 O7/06/01 0%
3d  07/09/01 }"cmm“ 0%
2d 07M2/01 OTM3/01 0%
od 071601 0711600 0%

154 07/16/01 08/06/01 0%

2w 07716101 07/27/01 0%

3d 07/30/01 080101 0%

24 08/0201 08/03/01 0%

0d 08/06/01 08/06/01 0%

15d 0B/06/01 082701 0%

86

Proof read notvoes

87

88

89

" Public Notice 10 (TBD)

90

91

Copres submitted to EPA

Complete public notice 5ayoui and graphm

08/22/01: 0%

38 0820/01

2d 08/23i01. 08/24101 0%

15d 08!27/01 09/17/01 0%

2w’ 08/27/01 09/07/01 0%

30 08001 092001 0%

24 09113/01 09/14/01. 0%

Jan | Feb | Mar

Apr | May | Jun

i

sasssssasansessssseversrrnnan

P U

Jut | Aug | Sep | Oct

08125

Project: Community involvement SOW
Date: 04/12/01

Task

Progress

Milestone $

Summary

Rolled Up Task

Rolled Up Milestone <> .

Rofled Up Progress

Page 4




1st Quarter 2nd Quarter ' 3rd Quarter 4
ID | Task Name Duration |  Stant Finish | % Comp. | Jan | Feb | Mar'| Apr | May | Jun | Jul | Aug | Sep | Oct
a3 Appears in Newspapers 5 0d - 09/17/01  09/17/01 0% © : ‘ 0947
94 |  information Repositories Support 37.8w  01/09/01  09/28/01 '
95 | Mailing lists - 183d  01/09/01 0972801
9% | Developing database for mating st 7 3w 01/09/01 01/29/01
K0 Updaling and maintaining database 174d  01/30/01  09/28/01
98 Providing printouts of the list and/or mailing labels 174d  O1/30/01 0928101
99 Diskettes containing mailing list to EPA 1744 01/30/01 09/28/01
100 | Community Involvement plans §1d  01/09/01 04/03/01
01 | Supportto finalizeplan 61d  01/09/01 04/03/01
102 ‘General community involvement administrative support 189d  01/09/01 09/28/01
103 |  Facilitation of community advisory group meeting = 175d  04/11/01 '
- g e T
— e e
— e i e s
e e e S T e
T L T e e S ’ 3
o g T e e e . 1;6114
— iy e s 0 o
111 Meeting8 "'6&:;'"68}69/(_31; 080901 0% & osrce
e e s v e B ° 0;9 ”
113 G st S = e S e 0 -

Summary

Task
Project: Community Involverment SOW
Dale: 04/12/01 Progress
Milestone 0

Rolled Up Task

m

Rolied Up Milestone <>

Rolled Up Progress

Page 5




4th Quarter 1st Quarter 2nd Quarter
1D | Task Name Duration | Start Finish | % Comp. | Oct | Nov | Dec Jan | Feb | Mar Apr | May | Jun Jul
1 Acquir-e Government Server : 38d - 106/11/00 - 12/01/00 100% M :
2 Conduct Kick-off Meetmg in Denver 2d 10/11/00 10/12/00 100% Losier,Raney
3 Prepare Specifications 2d . 10113/00 1016000 100% %Losier,l.indenbaum
4 " Order Server & SW 3d 16/&8)065” 10020000 100% :
5  Fast track Procurement for ASE S{zpporz : 9d 10/23/00 402000 . 100%
& |  Evaluate Bids | 5 '1'1}15')00”3 1121000 100%
7 Award Gontract to COM od 11722000 11/22/00 T 100%
8 Receive Server & SW in Denver od "1'21017/00% aptee 100%
g Confi gure & Connect New Server 40d 10/23:‘0012115/00 """""" 100%
10 |  Coordinate Databaseédéﬁﬂrﬁéé'rﬁ”' ‘ 4d idfﬁé)ﬁdf' 10/26/00 100%
11 | Establish agreement with ISP 4d 1122000 112700 100%
12 ' Setup hardware 2d 12/04/6{5"? mié)bé/bb”é """""" 100% kites, Peek Weinel
1 Load NT & SQLSernver W ‘20 120400 120500 100% Eki,esjpeek,m,ne,
» ‘nsw“ Sewer at gSP .......................................... 3d12113,00 12115[00 o 100% %k“;es’Peek'weine} Z
= e o 0612”5100 T ;
16 |Transition Database to New Server 224 12/06/00 01/08/01 100%
e o 3d _____ T Y
18 | Copy Data to Database 3d. 12/06000 1208100 100%
18 | Modify application (P, Security} 2 i'éiivivl'bdfw'{éhéfvdo U to0%
20 Test .................................................... 3d 12,13!00 . 12/15/00 PN 100%
21 | Perform Acceptance Test 54 12/18/00 12/22/00 100%
22 | Distribute application to users 5d 010201 01/08/01 100%
23 |Administer System = 151d 1218100 dflzbfdi? T e
Task Summary Rolied Up Progress
A Progress Rofled Up Task
Mitestone 3 Rolled Up Milestone >

Page 1




Task Name

Duration

4th Quarter

1st Quarter 2nd Quarter

Start Finish . { % Comp. | Oct | Nov |

Dec

Jan
{

| Feb | Mar Apr | May | Jun

24

25

26

Perform System Administration {on-going
~ Perform Database Administration (on-goir

Enhance & Document System

27

28

30

Create documentation

: !mplemehbtnlh'!’ér'i}ﬁ DB structure improverr 5
Identify bugs & improvement opportunities

31

32

33

34

35

Develop Logical Data Model

Document System Enhancement Require

36

37

28

38

40

41

42

43

Move Server to Governament Site

45

46

instalf Firewall §DSL Line

Maove Server:

10d

Prepare SecuntyP{an TSP 1 FOSANS SRS S

124d . 12/18/00 07120/01; 47%

1218100 07/20/01

151d | 47%

156d . 12M8/00 07/27/01
01/02/01

104 12/18/00

104, 12118/00 01/02/01

1218100 0102101
01/03(01 01724101

0126/01 . 01/26/01

16

10d 0125001, 02007/01

C1d 0202701 0227001

 03/05/01 03/16/01
- 03/19/01
031901 03/30/01

54 04/02001 040601 <

| 04/20/01

54 04/23/0 040l 0%

54 04/30/01, 05004101

T
031201 o4l2Ti0f.

- 03/12/01 03/23/01

24 032901 033001 1

# Skiles

& o227 |

g .Carnes,Raney,Popeil

' Skiles,Pass
g8l Skilgs Pass

i Skiles,Pass

. {HCarnes,Skiles :
! El.Carnes,Pass,Skiles'

Chri:stenson,Skifes

Project: fibby:db
Date: 04/18/01

Task
Progress

Mifesione

Summary

Rolted Up Task

Rolied Up Milestone <>

m Rolled Up Progress

Page 2




D Task Name

4th Quarter

1st Quarter 2nd Quarter

Start Finish

Duration

Oct | Nov |

Dec

Jan | Feb | Mar Apr

I May | Jun Jul

47 Perform Security Training : 2040 ;

48 Manage Data A

49 |  EstablishDataEntyTeam  5d.

50 |  Preapre Data ManagementPlan 104

52 | EntenQABacklog = 77d.

83 |  Enter/QAnewforms (on-going task) . 82d

55 Load Lab Results

56 Create Reference Material i.‘ib?at;yw k 30

51 Preprocess/OA Backlog . 154

O4/02/01 | 0427101 0%

157d . 12111/00 . 07/23/01

12026/00 1 0102001

12114/00 12122000

0103101

02401

| 02/05/01 |

“oarisior o

Christenson

ps,Raney

i Carnes,Morris,Zamora

Carnes,Morris,Zamora,CD

Efames,Raney :

Carnes,Morr

Project: libby db
Date: 04/18/01

Task

Summary

M

Progress EREEEE Rolled Up Task

Milestone 0 Rolted Up Milestone <>

Roiled Up Progress

Page 3




1 Quarter 1st Quarter 2nd Quarter 3rd Quar

I | Task Name Duration | Start Finish | % Comp. | Nov | Dec | Jan | Feb | Mar Apr §May Pdun U Ju | Aug
1 PHASE I INVESTIGATION 221.17d§ 12/04/00 © 08/25/01 : 39% : G e W L e

2 Planning and Organization 1z0a00 ozoz0t 0% | pm— :
3 " Develop QAPPISAP EPA) - s'cs‘.té.:ml';E 1200800 0146601 100% : -
a1 Provide Final QAPPISAP o Volpe © 0d. 0120001 01/20/01 100%
5 | Acquire Laboratory Support B 14d 01ATION bz/oz"m@“““fco%
6 |  Assemble Samplingteams T eerd 01/26/01% 02002/01  100%
7 |  Scenario 1 Procedure testing 683 oarzei0n daioszdi? 100%
p L TeamMob;[,zanon F U - 2({;: 02/26/01 02/27/01 10,0_% 3

9 Procedure Testing & Training T sg3d 0227001 020501 100%

o  Mobite Lab frével&sé{ﬁp S SO SSUPRP o

11 |  Mobilelab Travef & Setwp S 24 03001 031301 100%

12 MobﬂeiabbegmmngOperatlon S : 1id:

03A14/01  03/14/01  100%

43 |  Scenario 1 Routine household activities (22 houses) - 33d. 03/05/01 0411201  68%

]

14 " Personal and Area Air samples collected  33¢ 030501

04/12/01  68%

1% |  Documentation (COC,log book, fieldsheets, database) = 33 03/05/01 0412001  68%

15 Dust samples collected (via RAMs & microvac) ; 33d : 03/05/01 041M2/011  68% : -m s
:

AanArsLAALANAcTreanmny

17 | Scenario 2 Pracedure Testing T g oanmion 032301 100%

18 |  Scenario 2 Active household activities {22 hotses) 454 0327001 0SM8I01. 9%

19 Relocate residents 7 7w o3pmor ositeiol 9%

20 |  Personal and Area Air Dustsamples collected (pre dunng&postazwm 75w 03/27/01 0519/

21 | Dust samples collected {via microvac & RAMs) 7.5w 03/27/01§ 05/19/01 - 9%

22 ' wmAtrFtowinformanon(usmgsmokegenerator) ' 75w 03/27/0105119/01 9%

23 | Documentation (COC, log book, fieldsheets, videotape, database) = 7.5w 03/27/01 05119001 9%

Task Rolled Up Progress

Progress EErEnRrEREeEER. =~ Rolled Up Task
Milestone Q Rolied Up Milestone <>

Summary

Project: Phase 2
Date: 04/18/01

Page 1




Quarter 1st Quarter 2nd Quarter 3rd Quar
D | Task Name _ ‘ Duration | Start Finish | % Comp. | Nov { Dec | Jan | Feb | Mar Apr Imay | Jun | Jul [ Aug
24 Clearance (AHERA} 7.5w . 03/27/01 05/19/01: 9% : . :
25  Scenario 3 Procedure Testing o . sd 04/07/01 ‘0411310'1:; 0% g
26 Scenario 3 Simulated house remodefing (10 houses) | 18d 043001 OS2UG1 0% 3 w
2 Relocate residents S 3w oasoot st 0%
28 Insulation collected 3w 0430001 052101 0%
29 ' ‘Persona! & Area Air sampié§ ébuected (pre dunng. & post actii)i'ty‘)' """ 3w; 04/30/01 05/21/01 0% :
30 . Dust samples collected {via RAMS) . aw 64756)6'1';65/'2'1}01 0%
31 AIrE F!ow information (wa smoke generator & tyndalHnghbng) >>>> ' » 3w 04/30/0105/21/01 0%
32 _ Documentation (cod'iég”ébék videotape, ﬁetdsheét'é; database) 3w 64/30/01% 05'/21/015E 0%
s P TS B e 5'0512‘1116'1 o ‘
34 | s Vi:'éﬁ“aﬂno 4Sprmg£xposure-Gardenmg rototli'!i'ﬁé activities { (3 hous 6d 05/01/0105}08!01 iiiiii 0% ~——~'
35 * Personal and Area air samptes (pre &post actmty as well f‘d?é?é'a) """""""" 1w 05/01!0105.’08101 - '0% :
% | Collect samples of garden soil S 05101'/0‘{%"‘65/'08}0%5' 0%
s | Dust éamples collected {via RAMs) 05/01/01 05/08/01 %
= . B
39 0508101 0% E ,
40 | 07/04/01. 0% : '
41 Personal and Area air samples (pre&post actwsty as well for area): i 3d (7)77‘/'{')"2'1'6'1”2”0'}"/()»4/6'1 0% ’ 8 .
a2 | Collect samples of garden sait. BECTET . 3d é"'b?/'dzjdi fd%/bé{/m‘ % ﬁ
4 | ‘fbi;é'té'rébiéé'é&ié'ct'e&(ﬁé RAMS) . S 'Sd?bﬁoéiéi '?'”651'04'/0'1_; 0% : B
4 | Colect éhw’rén"r‘riériiéi'ééédiiiéﬁé‘{&ihdspeed mo;sture direction, T ad’ 07/02/01 b?m&/bi 0% : ‘ 8
s bééﬁfhentatson {COC tog book vxdeotape‘ fi eidsheets database) " ad : 07/02!01 07/04/01 O% ‘ 8
- : Analyzeairsa'mpiég ENE PN e B N Tl i e 07[2_”0121% !
Tésk Summary M Rolled Up Progress
S‘;ﬁc&{;h;gi 2 Progress S Rolled Up Task [
Milestone & Rolied Up Mitestone >

Page 2




: Quarter - 1st Quarter 2nd Quarter 3rd Quar
10 | Task Name Duration | Start Finish | % Comp. | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jut | Aug
47 Anatyze by TEM method (50 Grid openings} 2058w 03/01/01; 07/27/01 20% : L :
48 Analyze by PCM method 1781w 030101 O7/07/01  23%
49 Analyze butk samples {method TBD) 81.67¢ . 02/20/01. 05128/01  46%
50 Analyze soil samples 6w 04/16/01 052801 0%
51 " Analyze insulation samples 6w 02120001 040301  92%
52 sw 0727101 082501 0%

Risk Assessment Analysis (by EPA)

Project: Phase 2
Date: 04/18/01

Task
Progress

Milestone

Summary

Rotied Up Task

Rolted Up Milestone <>

R Rolled Up Progress

Page 3




Task Name

Duration

Start

Finish

1st Quarter | 2nd Quarter | 3rd Quarter | 4th Qual

LIBBY ASBESTOS PROJECY - REMOVAL ACTION

'Removal 00 Documentation Close-out

-~ Work ‘Plan Amendments

~ Close-out Report {including investigation)

~ Removal 01 Planning & Engineering

© Prepare Work Plan Amendments .

 Final Restoration Plan

10

1"

iz

13

14

15

18

17

18

19

20

2%

22

23

- Mobilization

Setup RCMS

~ Mobilize Equipment

. Prepare'remp Fac;{;{y B

230.6d

454

45

01/02/01
01102101
01/02/01
 01/02/01

gti02/04

02/06/01
© 01/02/01
o4r16/01
""Oé/'islbi_"f"
o001
| 04/09/01
| 04/09/01
_________________________ i
" 04/09/01
. 04nTIot

- 0417/01

11d
e
e

© 04/18/01

04H7/01

04/23/01

04£23101

11/01/04

03114001

01/26/01
02/05/01

03/14/01 ‘

05(18/01

03/20/01

02122101

05/19/01

05/02/0%
0413101

100101

o04ntiot

04119/01
04/28/01

04/27/01

04/28/01

0%
0%
0%

..0‘%“

Jan JFeb]Mar | Apr IMay]Jun | Jul jAuglSep|Oct]Nov

T T ” T, o A %

P st
.

Project: Spring Plan
Date: 04718/01

Task
Progress

Milestone

\ g

Summary

Rotlled Up Task i

Rolled Up Milestone >

m Rolted Up Progresé

Page 1




1st Quarter | 2nd Quarter | 3rd Quarter | 4th Qua
ID | Task Name Duration | Start Finish. | % Comp. |Jan [Feb[Mar{ApriMaylJun] dul |AugiSep!Gct INov
24 Construct Decon Pad on Haul Road 4d 042301 04/26/01 0% : ' -
25  Removai Action'01 6d  04/30/01 05/05/01 0%
26 Grade out Winter Erosion Controts 30 4ot oS00l 0%
27 © Constuct Clean Haul Roads 3d 04/30/01 05/02/01 0%
28 Clear and Repair Haul Road to Mine. 8d  04/30/01 050501 0%
29 | Management of Haul Road 140d  05/07/01 1101701 0%
30  TaDofStockpies - . s0d 050701 O7OGIO1 0%
31 * Demoliion Debris in Frontof Long Shed 5d 0507/01 051101 0%
32 Debris Behind Long Shed 150 05/12/01 052901 0%
T o S et i T e
e o S B o B e i e
T T i e e T
s | Controlied Demolition/Dismantling Lbhé "s"ﬁé'd' """""""""""""""""""" 14d  06/18/01. O7/06/01 0%
37 ~ Controlled Removal of Roof “od ogHer oMot 0%
38 " Controlled Demolition of Long Shed (gaaam;é;,{w;&;‘éaa Removal 10d  06/22/01 O7/06/01 0%
e oot e Fomesi s Tess (UG By T
40 " Demolition of Tunnels & Footings - “S0d orioTiol 0730001 0%
4 Excavation and Disposal of Contaminated Soil (ééniéféééiidhi """"""""" 20d  07/31/0% 082201 0%
42 Import, Backfill, & Compaction of Fill 55d  08/06/01 10/16/0% 0% H
43  Import Clean Fill (South Side/North s;a‘e‘ Ponds)y 154 08/06/01 082201 0% :
o L R S & G vt Mate”ats : ................................. %5&*68/23/01 G :
45  Final Grading (South & North Sides) | . 5d 09112101 091701 0%
46 ""lmpddcxéé&i?iit(Léh"giéhéd Areasy T 10d 0823101 09/05/01 0%

Project: Spring Plan
Date: 04/18/0%

Task
Progress b ]
Milestone Q

Summary

Rolled Up Task

Rolled Up Milestone <>

m Rolled Up Progress SRR

Page 2




3rd Quartér

1st Quarter : 2nd Quarter 4th Qua
1D | Task Name Duration | Start Finish | % Comp. |Jan|Feb|Mar A;.)riManyun’ Jut [auglsep|Oct jNov
47 Backfill & Compact imported Materials {Longshed Areas) 16a  09/21/01 10/03/01 0% P :
48 Final Grading {Long Shed Areas) C7d 10/03/01 101601 0%
49 Final Restoration 10d  A0M601 110101 0% * _
50 Roads 8d  10/16/01 10/30/01 0%
51 * Hydro Seeding 4d 10/16/01 1072301 0%
s2 | Fencing Bd  10/16/01 10/250% 0% %
53 Demobiization Cad tos01 110101 0%
54 |  KDCProperties Cs2d osio7i01 OTIOSIOY 0% : :
= e L G
% | T8 30d 05/07/01 060901 0%
57 Backfill & Compact Imported Materials 17 0BM1/01. 0B/29/0% 0%
P L e i SR e :
- i B s e o g i SR G 3
e e e e s T
o Rl Gy T S e
— e oy nagay T i e
Sl ek hie Bromartis L T T e
T esigaton i
= B T T P
e b i e e L
- s b
= T BT e A
~ e S D s e
Task Summary m Rolled Up Progress
gra(;fc&lsfg,g? Plan Progress PR Rolled Up Task i
Milestone Q Rolled Up Milestone <>

Page 3




1st Quarter | 2nd Quarter | 3rd Quarter | 4th-Qua|
ID | Task Nanie Duration | Start Finish | % Comp. |Jan [Feb[Mar gr!May!Jun Juk [AugiSep_Octhov
70 Planning 10d  03/30/01  04/10/01 10% E : : ;
71 Inventory 26d  05/14/01 0611200 0% :
72 ~Inventory (investigation Period) S ' © 20d 05114001 06/05/01 0%
73 " Submit Final Report to EPA for Review ' ~ 0d 0B/05/01 06/05/01 0%
4 | 'Réﬁewdf'r-‘;r{éiéépart' -  6d 06/06/01 06112001 0% ;
75 " Decontamination of Personal Property © 48d 06/13/01 O7/06/01 0%
e S o Bersomat g ™ e BT R P
| Demolition of Structures 64 O7/14/01° 07/20/01 0%
- o i i
79  importand place fill 244 080401 0BA1OT 0%
- S R e e T '_'661'%?4?6% Y
Task Summary M Rolled Up Progress
Frojoct Spring Plan Progress Rofled Up Task
Milestone 0 Roled Up Milestone <>
Page 4




